

Rec'd EO 1460
11/27/59 : me

STAT



STAT

65106/C-379

November 20, 1959



STAT


Subject: Task Order No. 2

Dear 

STAT

Enclosed are two copies of Progress Report No. 13 which summarizes the action taken on the subject Task Order during the period 21 October 1959 to 20 November 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 October 1959.

Very truly yours, 

STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 13 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

STAT

C-379 - TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 13

CONTRACT ACTION:

1. This report covers the period 21 October 1959 to 20 November 1959. The accompanying fiscal report covers the period through 31 October 1959. Due to a reduction in manpower the schedule for completion of drawings was extended to 16 November 1959.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to the conveyor. Work confined to routine project functions.

STAT

C-379 - TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 14

CONTRACT ACTION:

1. This report covers the period 21 November 1959 to 21 December 1959. The accompanying fiscal report covers the period through 30 November 1959. No schedule can be forwarded.
2. All conveyor drawings were revised to conform to the final conveyor delivered. Improvements or simplifications were made where desirable.
3. Work since completion of the drawings has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting instructions from the customer.

STAT

STAT

CONTRACT TITLE: AIRCRAFT DOCS

Task II

Project Manager

PROJECT FISCAL REPORT

Date: 11-30-59

Contract No.	C-379
Work Order No.	STAT

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion	
Structures	9111.11		2695			H
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22					
Electronics Sys	9111.31		119			
Electron.Mech.	9111.32					O
Nuclear Energy	9111.41					
Ordnance	9111.51		27190			
Engr.Services	9111.61		65			
Aerodynamics	9111.71					U
Tool Engr.	9111.81					
Proj.Supv.	9111.91		6310			
Eng.Labor	9111		36379			
Mechanical	9112.11		33287			R
Electronic	9112.21					
Inspection	9112.31		1676			
Mfg. Labor	9112		156			
Total Labor	911		71444			S

Structures	9111.11		116183			D
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22					
Electronics Sys	9111.31		4191			
Electron.Mech.	9111.32					O
Nuclear Energy	9111.41					
Ordnance	9111.51		1142513			
Engr.Services	9111.61		1565			
Aerodynamics	9111.71					L
Tool Engr.	9111.81					
Proj.Supv.	9111.91		353543			
Eng.Labor	9111		1622955	20000	1622955	
Mechanical	9112.11		798121		798121	L
Electronics	9112.21					
Inspection	9112.31		4145		43455	
Mfg.Labor	9112		841586		841586	
Total Labor	911		2465541	20000	2485541	A
M&PP	9123		488337		488337	
Sub.Contract	9124		316700		316700	
ODC	9125		55993	15000	70993	
Tot.Direct	911&912		3329571	25000	3354571	R
Eng. O/H	9136		1192569	16000	1208569	
Mfg. O/H	9137		886265		886265	
G&A O/H	9138		514158	5865	580023	
To	91		5912863	56805	6039728	S

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE (See Total Contract)

SCHEDULE COMPLETION DATE

STAT.ING PRICE CPFF (See Total Contract)

CONTRACT TITLE: AIRCRAFT DOORS

PROJECT FISCAL REPORT

Contract No. C-379 Task II
Work Order No. STATProject Manager Date: 10-31-59

Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures 9111.11		2695		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		119		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		25280		
Engr.Services 9111.61		65		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		6230		
Eng.Labor 9111		34389		
Mechanical 9112.11		33387		
Electronic 9112.21				
Inspection 9112.31		1676		
Mfg. Labor 9112		35063		
Total Labor 911		69452		

Structures 9111.11		116783		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		4191		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		1041606		
Engr.Services 9111.61		1925		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		348639		
Eng.Labor 9111		1513149	950.00	1608144
Mechanical 9112.11		798131	-	798131
Electronics 9112.21				
Inspection 9112.31		43455	-	43455
Mfg.Labor 9112		841586	-	841586
Total Labor 911		2354730	950.00	2449730
M&PP 9123		488295	-	488295
Sub.Contract 9124		316700	-	316700
ODC 9125		38993	150.00	73993
Tot.Direct 911&912		3218718	1100.00	3328718
Eng. O/H 9136		1104229	712.50	1175470
Mfg. O/H 9137		886265	-	886265
G&A O/H 9138		548044	19938	567982
Total 91		5759247	2012.50	5958435

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE Sup #2

SCHEDULE COMPLETION DATE

SELLING PRICE CFFF 40,787.00

STAT

62,415.00

EP. 3006.01	17,334.48	1,213.91
.02	4,722.76	-
.03 A	18,736.76	889.59
.07	5,942.72	415.00
.03 B	21,628.00	1,513.00
	2,518.00	43,305.00
	4,031.00	46,446.00

Task II

C-379